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Department of Energy 

ROCKY FLATS OF W E  
P 0 BOX 928 

GOLDEN COLORADO 8c1020928 

- 93-DOE-0845 1 

JUL 7 1 1993 

Mr Martin Hestmark 
U S Environmental Protection Agency, Region VIII 
A?TN Rocky Flats Project Manager, 8 W M - R I  
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 C h e w  Creek Dnve South 
Denver, Colorado 80222-1530 

Gentlemen 

s 

On July 13, 1993, we submitted copies of the document enutled "Draft Summary and 
Analysis of Results, Field Treatability Study, Phase If, South Walnut Creek Basin, 
Surface Water Intenm M a s u r e h t e n m  Remedial Action, Operable Unit 2," dated July 
1993 The IAG milestone deliverable date for the final version of the document is 
September 8,1993 Based upon the request to disconunue collection at the IMAM and 
time you may require to adequately review the document, we are proposing a 
modification of the due date for the Final report 

As indicated by your staff, it may be four weeks until a revlew can be conducted We are 
therefore requesting a modification to the due date to six weeks after receipt of your 
comments We are anticipatlng your comments by August 30, 1993 Six weeks from this 
date would be October 1 1. 1993 However, if we receive your comments pnor to 
August 30, 1993, we will adjust the submittal date accordingly 
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I I  
I I  We would lihe to meet with you prior to submittal of your comments so that we could 

discuss our request to discontinue collection from the surface water stations SW-61 and I mF'ux 
SW-132 We also want to discuss the options of discontinuation of SW-59 

' 
If you have any questions, plcase contact Scott Grace o! my staff at (303) 966-7 199 

Sinceicly, 
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